

# Unity Medical Center - Grafton



## Grafton, North Dakota

**Electrical Construction:** \$191,000

**Year Completed:** 2009

**Project Manager:** Dale Hagen

**Project Foreman:** Justin Swanson

**Architect:** EAPC

**General Contractor:** Diversified  
Contractors

This project included a 4,600 square foot addition to the Medical Center, a 3,800 square foot remodel of existing space, and two drive-up canopies. The total project cost was approximately \$2 million and the electrical construction total was about \$191,000.

Bergstrom Electric started work on the project in April of 2008. The work included four new panels fed from the existing service. A unique challenge to this project was the installation of the CT Scanner, which required working very closely with the equipment supplier to ensure the proper placement of all the conduits and floor duct for this important and highly sensitive piece of equipment.

Remodeling the occupied portion of the hospital also presented some challenges. Because the medical records area had to be operational during the day, Bergstrom crews scheduled their work in the evenings, completed what they could, and then completely cleaned up the space every night so it was operational again the next day.

*"That was probably the toughest part of the job - scheduling our work so they could get in there and use the space during the day,"* noted Project Manager Dale Hagen.

The project took a total of 2,245 man-hours and was complete in September of 2009.



 **BERGSTROM  
ELECTRIC, INC.**